Site Name: |Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental lDate 3-12-2015 DAlLY WORK ORDER
Branch:  Federal 12%‘3':"’ Response mergency and Rapid Response Service

WORK AUTHORIZED: =
Continue to pump water on srte as necessary dependmg on ramfall

Contlnue deveIOpment of prof Ies and drsposal of sludge hqurds and solrds

Contlnue removal of water, oil, sludge and waste, from the ASTs, Frac Tanks Totes and Drums -

Site Cerclis:# TXD 008950461 On-Scene Coordinator: - ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal |
Task Order. 062 Date: 3.12.2015 Timet700 | Date:3.12.2015  Time:1700 |
PERSONNEL ON-SITE: Q7Y | Used  Unused 'gg‘é':PMENT o ary USED  Unused
Response Manager 1 R 1 - Pick —up Truck 3 Wﬁéﬁ*' ]
Foreman 41 R 1 T GeneratorA o 1 ﬁ<1 .
" 6 1 o Trash Pumps“ 2 2 o
Truck Driver/Equip Op 1 1 PID 1 1
Laborer 3 3 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 4R Fal Pw:zﬁger 1 1
PERSONNEL OFF-SITE R OpenTopRoliOf 8 | 8 -
Subcontract Manageri 1 1 T ; | Vacuum Truck Air Mover d_ '
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 -
Field Cost Accountant 1 1 Skid Steer - 1 o qu o
- R Vacuum Boxes“ 26 26 —
T ] 9,000 Ib Overhead Llft - 1v B 7-~~-1- T
) Storage Traler 1 | 1 -
i T Myers (Bean) Pump‘”w” 1 ”"':1 ; -
7 Air Compressor. o .1 Mq o

'WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM continued processrng' of operatlonal H/Safety papenlvork procurements and status spreadsheets ‘Worked
with Veolia ES and Republic Services on vacuum box returns. Provided support to TCEQ and CB&l on Lonestar FT
1004 treatment.

Repubhc Services plck up three VB for solidification and two for direct landfi Ihng One load pick up for Veolia ES.
Three loads from FT 1004 picked up for Lonestar Ecology.

Subcontract Administrator continued to work with JIT Distributing to set up vendor for tote, drum purchase
The crew provided assistance to Lonestar unloading, reloading and relocating materials and equipment. Plugged and
Iprovided a plastic cover over the North Drain. Provided location labels and secure loads for Republic loads. Removed
oil from the South Containment. Pumped water and completed hose repairs. Continued to cut up totes and poly drums.
Transferred materials from totes and drum to vacuum box.

T&D Coordinator worked with Lonestar on disposal options for waste. FT 30335 approved ‘Continue to work with

\Veolia ES on vacuum box clean outs.

josc M/ e 3 / // Tlme 2, RM‘<

/

£
[Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

5 }ggpa(te 3.12.2015  Time:1130

Nt

Continue to pump water from the rain event. Continue solids removal from Group 22-26. Continue to cut up totes and
drums and place pieces into OT 25337.

Contrnue Republlc pICk up of Vacuum Boxes
Frx door on CES ofF ice. Prepare: for acrd transfer
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